

**Resolution 17-001**


**Resolution Authorizing Change Order No. 1, Final, for 2016-04STI  
3<sup>rd</sup> Street & 22<sup>nd</sup> Avenue Traffic Signal Project, Action Electric Company**

Be It Resolved by the City Council that the following Change Order be allowed for 2016-04STI, 3<sup>rd</sup> Street & 22<sup>nd</sup> Avenue Traffic Signal Project:

Construction Change Order Number 1 (Final): Adjust plan quantities to as-constructed quantities for a total decrease of \$19,529.13 and extend the contract completion date by 77 calendar days to October 28, 2016 to close out the project.

Passed and approved this 10<sup>th</sup> day of January, 2017.

CITY OF BROOKINGS



Scott Munsterman, Mayor



  
Shari Thornes, City Clerk