

**Resolution 17-009**


**Resolution Authorizing Change Order No. 2 for  
2016-09STI LeFevre Drive Storm Sewer Project, Timmons Construction, Inc.**

Be It Resolved by the City Council that the following change order be allowed for 2016-09STI, LeFevre Drive Storm Sewer Project:

Construction Change Order Number 2: Adjust plan quantities for removal of extra thickness concrete pavement for an increase of \$1,029.56 to the contract.

Passed and approved this 10<sup>th</sup> day of January, 2017.

CITY OF BROOKINGS



Scott Munsterman, Mayor

ATTEST:



Shari Thornes, City Clerk