

Resolution 18-065

**Resolution Authorizing Change Order No. 2 (Final) for 2017-04STI
Traffic Signal Improvements Project, 2nd Street South & Main Avenue South and
5th Street South & Medary Avenue South, Bowes Construction, Inc.**

Be It Resolved by the City Council that the following change order be allowed for 2017-04STI, Traffic Signal Improvements Project, 2nd Street South & Main Avenue South and 5th Street South & Medary Avenue South:

Construction Change Order Number 2: Adjust plan quantities to as-constructed quantities and for additional work to add pedestrian crossing countdown timer signs at the intersection of 5th Street South and Medary Avenue South for a total increase of \$6,600.00 to the contract to close out the project.

Passed and approved this 14th day of August, 2018.

CITY OF BROOKINGS



Keith W. Corbett, Mayor

ATTEST:



Shan Thornes, City Clerk