

Resolution 19-040

**Resolution Authorizing Change Order No. 1 for 2019-04STI,
22nd Avenue Phase 1 Reconstruction Project; Timmons Construction, Inc.**

Be It Resolved by the City Council that the following change order be allowed for 2019-04STI, 22nd Avenue Phase 1 Reconstruction Project:

Construction Change Order Number 1: Adjust plan quantities for additional traffic control signage and barricades, replacement of a sanitary sewer manhole and for geotextile fabric for shallow utilities and subgrade stabilization for a total increase of \$44,476.10 to the contract.

Passed and approved this 14th day of May, 2019.

CITY OF BROOKINGS



Keith W. Corbett, Mayor

ATTEST:





Bonnie Foester, Acting City Clerk