

Resolution 19-071

**Resolution Authorizing Change Order No. 1, Final, for
2018-01SWR, Concrete Maintenance Project; Timmons Construction, Inc.**

Be It Resolved by the City Council that the following change order be allowed for 2018-01SWR, Concrete Maintenance Project:

Construction Change Order Number 1 (Final): Adjust plan quantities to as-constructed quantities for a total decrease of \$63,792.77 to close out the project.

Passed and approved this 10th day of September, 2019.


CITY OF BROOKINGS



Keith W. Corbett, Mayor

ATTEST:





Bonnie Foster, Acting City Clerk