

Resolution 19-069

**Resolution Authorizing Change Order No. 1 (Final)
for 2019-06STI, Chip Seal Project; Topkote, Inc.**

Be It Resolved by the City Council that the following change order be allowed for 2019-06STI, Chip Seal Project:

Construction Change Order Number 1 (Final):

Adjust plan quantities to as-constructed quantities for a total increase of \$12,944.89 to close out the project.



Passed and approved this 10th day of September, 2019.

CITY OF BROOKINGS




Keith W. Corbett, Mayor

ATTEST:

Bonnie Foster, Acting City Clerk



**Project Locations Are Indicated
With Red Lines Or Lettering**



City Engineering
Department

July 2019