

Resolution 19-086


**Resolution Authorizing Change Order No. 1 (Final) for 2019-11STI
Airport Sanitary Sewer Project, Meyer Services, Inc.**

Be It Resolved by the City Council that the following change order be allowed for 2019-11STI, Airport Taxilane Project:



Construction Change Order Number 1: Adjust plan quantities to as-constructed quantities for a total decrease of \$5,479.00 to the contract and adjust the final completion date to September 20, 2019 to close out the project.

Passed and approved this 12th day of November, 2019.

CITY OF BROOKINGS



Keith W. Corbett, Mayor

ATTEST



Bonnie Foster, City Clerk

2019-11STI Airport Sanitary Sewer Project

