

Resolution 20-005

**Resolution Authorizing Change Order No. 1, Final, for
2019-08STI Street Maintenance and Overlay Project, Bowes Construction, Inc.**

Be It Resolved by the City Council that the following change order be allowed for 2019-08STI, Street Maintenance and Overlay Project:

Construction Change Order Number 1 (Final): Adjust plan quantities to as-constructed quantities for a total decrease of \$28,637.02 and extend the substantial completion date by 13 working days to close out the project.



Passed and approved this 14th day of January, 2020.

CITY OF BROOKINGS




Keith W. Corbett, Mayor

ATTEST:



Bonnie Foster, City Clerk

2019-08STI Street Maintenance & Overlay Project



Street Maintenance & Overlay
 Project No. 2019-08STI
 Project Overview