

Resolution 20-034


Resolution Authorizing Change Order No. 3 (Final) for 2019-04STI,
22nd Avenue Phase 1 Reconstruction Project, Timmons Construction, Inc.

Be It Resolved by the City Council that the following change order be allowed for 2019-04STI, 22nd Avenue Phase 1 Reconstruction Project:

Construction Change Order Number 3 (Final): Adjust plan quantities to as-constructed quantities for a total increase of \$8,636.64 to the contract and extend the final completion date to June 19, 2020 to close out the project.

Passed and approved this 8th day of April, 2020.


CITY OF BROOKINGS



Keith W. Corbett, Mayor


ATTEST:





Bonnie Foster, City Clerk

Overview



Legend

- Brookings City Limits
- City Limits
- Township/Range Boundary
- Township Boundary
- Sections
- Roads

